

CITY OF CHEVIOT  
STATE OF OHIO

ORDINANCE NO. 23-02

**TO AUTHORIZE ADDITIONAL AMOUNTS IN EXCESS OF THE BID OF ADLETA, INC. FOR THE RECONSTRUCTION OF HERBERT, FLORENCE, ALTA VISTA, AND MAYFAIR AND TO EXPAND THE RECONSTRUCTION TO INCLUDE THE GRINDING AND REPAVING OF DARWIN AVENUE; AND TO DECLARE AN EMERGENCY.**

**WHEREAS**, on January 4, 2022, by Resolution No. 22-01, this Council authorized the Safety-Service Director to solicit bids for the reconstruction of the following streets within the City: Herbert, Florence, Alta Vista, and Mayfair; and

**WHEREAS**, in response to his advertisement, five such bids were submitted to the City; and

**WHEREAS**, the lowest and best bid was submitted by Adleta, Inc. in the base amount of \$888,465.05; and

**WHEREAS**, this Council accepted said bid on February 1, 2022 in Ordinance 22-04 in the base amount of \$888,465.05 and authorized the Safety-Service Director to approve work for 10% or less of the base cost without requiring further authorization of counsel; and

**WHEREAS**, unforeseen work is required for the project, namely the additional grinding and paving of the roadway related to the installation of a new water main on Darwin Avenue, which intersects with Florence and impacts this reconstruction project; and

**WHEREAS**, the original plan included the work at the intersection of Darwin and Florence, but the project necessitates the grinding and paving of Darwin Avenue between Glenmore and Mayfair, the City's share of which is estimated at \$45,053.00; and


**WHEREAS**, the additional work for the grinding and paving of Darwin Avenue should be added to the existing reconstruction project, and the base cost should be increased by \$45,053.00 to reflect this additional work.

**NOW, THEREFORE, BE IT ORDAINED BY THE COUNCIL OF THE CITY OF CHEVIOT, STATE OF OHIO, TWO-THIRDS OF ALL MEMBERS THEREOF CONCURRING, THAT:**


Section 1. This Council hereby authorizes the increase of the base cost by \$45,053.00 in excess of the base bid submitted by Adleta, Inc. for the reconstruction of the following streets within the City: Herbert, Florence, Alta Vista, and Mayfair, and including the newly added work related to the grinding and paving of Darwin. The Safety-Service Director is authorized to approve work and payments for The grinding and paving of Darwin. The total of the increased base cost is \$933,518.05, which is approved by this Council.

Section 2. In the event of unforeseen extra work which might be required, the Safety-Service Director shall not approve any such work which exceeds 10% of the increased project base cost of \$933,518.05 without first receiving the authorization of this Council.

Section 3. This ordinance shall be an emergency measure for the health, safety, and welfare of the citizens of Cheviot and shall take effect immediately. The emergency is necessary in order to keep the City's streets in the safest possible condition.

  
Kerry Smyth  
President of Council


2/7/23  
Date passed

  
Samuel D. Keller  
Mayor

2-7-23  
Date approved

Attest:

Approved as to form:

  
Jenny M. Eilermann  
Clerk of Council

  
Kimberlee Erdman Rohr  
Law Director

CERTIFICATE OF PUBLICATION

I, Jenny M. Eilermann, Clerk of the Council of the City of Cheviot, Ohio, hereby certify that the foregoing ordinance, or a succinct summary, was published in the *Cincinnati Court Index*, a newspaper of general circulation in the City of Cheviot, Ohio, in accordance with Section 731.21 of the Ohio Revised Code, on the following dates:

- 1) 2-10, 2023, and
- 2) 2-17, 2023.

  
Jenny M. Eilermann  
Clerk of Council